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ESTIMATE RUN 10/28/2020

ESTIMATE SUMMARY 14:51:28

CONTID: C23017         ESTIMATE NO: 0014 PROG 2005

PCN: 23017-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:

PROJECT NO: NHPP0253-273                  

I-25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,521,796.55 PARTICIPATING $ $ 1,066,920.04

AWARD PROJECT AMT: 16,685,952.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.27

WORK DAYS

WORK DAYS

89.59%

1,823,255.42

1,066,920.04

1,066,920.04

1,066,920.04

$

$

$

$

15,698,541.13

0.00

15,698,541.13

25,523.35

15,724,064.48

-250,289.29

0.00

15,473,775.19

0.00

AMOUNT DUE 15,473,775.19 1,066,920.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,066,920.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

257.5 TIME ALLOW: 329

ORIG TIME ALLOW: 329

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/30/2019

09/30/2019

10/17/2020

08/05/2019

08/29/2019

09/18/2019

09/30/2019
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

40,003.811.000

0.00

1.000

L S 

40,003.81000

0010 Removal of Structure 1.000

0.000

202-00001  
 

4,497.671.000

0.00

1.000

EACH

4,497.67000

0015 Removal of Tree 7.000

0.000

202-00010  
 

3,384.157.000

0.00

7.000

EACH

483.45000

0016 Rem Tree (Additional Area) 65.000

0.000

202-00010  
 

51,049.7065.000

0.00

65.000

EACH

785.38000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

2,588.302.000

0.00

2.000

EACH

1,294.15000

0025 Removal of Manhole 2.000

0.000

202-00021  
 

2,273.602.000

0.00

2.000

EACH

1,136.80000

0030 Removal of Riprap 1,114.400

0.000

202-00027  
 

25,742.641,114.400

0.00

1,114.400

SY  

23.10000

0035 Removal of Pipe 1,114.000

0.000

202-00035  
 

37,463.821,114.000

0.00

1,114.000

LF  

33.63000

0040 Removal of End Section 4.000

0.000

202-00037  
 

1,691.844.000

0.00

4.000

EACH

422.96000

0045 Removal of Delineator 19.000

0.000

202-00090  
 

121.9819.000

0.00

19.000

EACH

6.42000

0050 Removal of Gutter 149.000

0.000

202-00202  
 

794.17149.000

0.00

149.000

LF  

5.33000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Asphalt Mat 6,323.000

302.000

202-00220  
 

132,433.756,625.000

6,036.98

7,200.000

SY  

19.99000

0060 *Removal of Pavement Marking 6,071.000

0.000

202-00250  
 

13,416.916,071.000

0.00

6,071.000

SF  

2.21000

0065 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

0.000

EACH

122,359.05000

0070 Removal of Piling 0.000

0.000

202-00405  
 

0.000.000

0.00

0.000

EACH

4,291.33000

0075 *Removal of Light Standard 3.000

0.000

202-00700  
 

3,210.003.000

0.00

3.000

EACH

1,070.00000

0080 *Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

3,904.203.000

0.00

3.000

EACH

1,301.40000

0085 Removal of Ground Sign 10.000

0.000

202-00810  
 

481.5010.000

0.00

10.000

EACH

48.15000

0090 Removal of Concrete Footing 1.000

0.000

202-00900  
 

954.701.000

0.00

1.000

EACH

954.70000

0095 *Removal of Fence 1,834.000

0.000

202-01000  
 

3,979.781,834.000

0.00

1,834.000

LF  

2.17000

0100 *Removal of Gate 1.000

0.000

202-01035  
 

217.261.000

0.00

1.000

EACH

217.26000

0105 *Removal of Guardrail Type 3 1,681.000

0.000

202-01130  
 

9,127.831,681.000

0.00

1,681.000

LF  

5.43000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Tensioned Cable Barrier 1,492.000

0.000

202-01200  
 

20,858.161,492.000

0.00

1,492.000

LF  

13.98000

0115 Plug Culvert 1.000

0.000

202-04001  
 

3,072.981.000

0.00

1.000

EACH

3,072.98000

0120 Unclassified Excavation (Complete In Place) 24,977.000

307.000

203-00010  
 

358,274.2825,284.000

4,350.19

25,284.000

CY  

14.17000

0125 Unsuitable Material 727.000

12.500

203-00050  
 

28,034.45739.500

473.88

739.500

CY  

37.91000

0126 Added Item (Square Yard)/ Soft Spot Repair 
(Geosynthetic)

7,863.000

205.000

900-00022  
 

42,921.768,068.000

1,090.60

8,068.000

SY  

5.32000

0130 Embankment Material (Complete In Place) (R40) 8,732.000

586.000

203-00066  
 

376,540.389,318.000

23,680.26

9,341.000

CY  

40.41000

0135 Proof Rolling 14.750

3.500

203-01100  
 

2,335.8218.250

447.97

18.250

HOUR

127.99000

0140 Blading 34.500

5.000

203-01500  
 

8,445.5039.500

1,069.05

40.000

HOUR

213.81000

0145 Backhoe 32.000

7.000

203-01510  
 

8,715.3339.000

1,564.29

40.000

HOUR

223.47000

0150 Dozing 31.000

9.500

203-01550  
 

10,552.6840.500

2,475.32

40.500

HOUR

260.56000

0155 Combination Loader 35.000

0.000

203-01594  
 

3,396.7535.000

0.00

40.000

HOUR

97.05000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Potholing 91.000

0.000

203-01597  
 

34,483.5491.000

0.00

92.000

HOUR

378.94000

0165 Laborer 108.000

1.000

203-02330  
 

5,157.88109.000

47.32

110.000

HOUR

47.32000

0170 Structure Excavation 25.000

0.000

206-00000  
 

1,185.0025.000

0.00

25.000

CY  

47.40000

0175 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

212.85000

0180 Structure Backfill (Class 2) 16.000

0.000

206-00200  
 

844.0016.000

0.00

16.000

CY  

52.75000

0185 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

90,519.97000

0190 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

92,809.77000

0195 Topsoil 5,220.000

1,279.000

207-00205  
 

67,979.546,499.000

13,378.34

6,499.000

CY  

10.46000

0200 Stockpile Topsoil 9,249.530

0.000

207-00210  
 

72,423.829,249.530

0.00

11,185.000

CY  

7.83000

0205 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

340.000

CY  

87.57000

0210 Stockpile Wetland Topsoil 340.000

0.000

207-00310  
 

7,605.80340.000

0.00

340.000

CY  

22.37000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

0.000

CY  

53.50000

0220 *Erosion Log Type 1 (12 Inch) 7,606.000

10.000

208-00002  
 

31,454.087,616.000

41.30

8,500.000

LF  

4.13000

0225 *Silt Fence 4,409.000

0.000

208-00020  
 

6,481.234,409.000

0.00

4,409.000

LF  

1.47000

0230 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

1,823.79000

0235 *Aggregate Bag 845.500

0.000

208-00035  
 

9,182.13845.500

0.00

850.000

LF  

10.86000

0240 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,567.873.000

0.00

3.000

EACH

1,189.29000

0245 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

18,592.923.000

0.00

3.000

EACH

6,197.64000

0250 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

195.53000

0255 Vehicle Tracking Pad 8.000

0.000

208-00070  
 

28,330.248.000

0.00

8.000

EACH

3,541.28000

0260 Maintenance Aggregate (Vehicle Tracking Pad) 418.890

0.110

208-00071  
 

34,521.41419.000

9.06

420.000

CY  

82.39000

0265 Removal and Disposal of Sediment (Labor) 133.000

6.000

208-00103  
 

7,268.31139.000

313.74

139.000

HOUR

52.29000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Removal and Disposal of Sediment (Equipment) 60.000

1.000

208-00105  
 

5,920.0561.000

97.05

75.000

HOUR

97.05000

0275 *Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

2,979.6921.000

0.00

21.000

HOUR

141.89000

0280 Water Control 0.930

0.070

208-00400  
 

263,557.161.000

18,449.00

1.000

L S 

263,557.16000

0285 Temporary Stream Crossing 1.000

0.000

208-00521  
 

154,161.931.000

0.00

1.000

EACH

154,161.93000

0286 Relay Pipe (42 In) 72.000

0.000

210-02042  
 

32,670.0072.000

0.00

72.000

LF  

453.75000

0290 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

0.000

EACH

2,374.11000

0295 *Seeding (Native) 0.000

5.700

212-00006  
 

4,024.715.700

4,024.71

13.500

ACRE

706.09000

0300 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.350

ACRE

1,433.90000

0305 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,802.05000

0310 *Soil Conditioning 0.000

5.700

212-00032  
 

14,396.095.700

14,396.09

13.500

ACRE

2,525.63000

0315 *Mulching (Weed Free) 0.000

4.100

213-00003  
 

3,251.304.100

3,251.30

13.500

ACRE

793.00000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.900

ACRE

4,562.44000

0325 *Mulch Tackifier 3,855.590

900.000

213-00061  
 

11,603.644,755.590

2,196.00

4,755.590

LB  

2.44000

0330 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

0.000

LF  

53.50000

0335 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

11,636.000

216-00201  
 

30,951.7611,636.000

30,951.76

12,696.000

SY  

2.66000

0340 *Herbicide Treatment 69.000

2.000

217-00020  
 

7,609.0771.000

214.34

80.000

HOUR

107.17000

0345 *Noxious Weed Management 0.930

0.070

218-00000  
 

6,858.611.000

480.10

1.000

L S 

6,858.61000

0350 *Wildlife Biologist 51.500

0.000

240-00000  
 

5,510.5051.500

0.00

51.500

HOUR

107.00000

0355 *Removal of Nests 8.500

0.000

240-00010  
 

2,029.298.500

0.00

8.500

HOUR

238.74000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

171.80000

0365 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,669.651.000

0.00

1.000

L S 

2,669.65000

0370 * Materials Management Plan 1.000

0.000

250-00204  
 

2,669.651.000

0.00

1.000

L S 

2,669.65000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Aggregate Base Course (Class 6) 3,602.000

289.000

304-06007  
 

241,942.383,891.000

17,970.02

4,435.000

CY  

62.18000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 237.250

0.000

403-00720  
 

44,873.47237.250

0.00

240.000

TON 

189.14000

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 5,361.000

0.000

403-33841  
 

424,430.375,361.000

0.00

6,190.000

TON 

79.17000

0386 Added Item (Dollar)/ Overweight Trucks -222.000

-80.000

900-00006  
 

-302.00-302.000

-80.00

-222.000

DOL 

1.00000

0390 Geotextile (Erosion Control) (Class 1) 4,299.000

73.000

420-00102  
 

11,542.084,372.000

192.72

4,600.000

SY  

2.64000

0395 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

0.000

EACH

147.60000

0400 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

249.41000

0405 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

0.000

EACH

2,461.00000

0410 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

102.02000

0415 Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

0.000

LF  

542.98000

0420 Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

0.000

EACH

5,350.00000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Riprap (24 Inch) 2,675.110

0.000

506-00224  
 

391,261.592,675.110

0.00

2,675.110

CY  

146.26000

0430 Soil Riprap (9 Inch) 31.000

37.000

506-00409  
 

13,699.2868.000

7,454.02

68.000

CY  

201.46000

0435 Soil Riprap (24 Inch) 1,732.000

0.000

506-00424  
 

277,293.201,732.000

0.00

1,944.000

CY  

160.10000

0440 Void-Filled Riprap 1,058.050

0.000

506-00700  
 

173,488.461,058.050

0.00

1,060.000

CY  

163.97000

0441 Pipe Railing 22.000

0.000

514-00000  
 

3,913.3622.000

0.00

22.000

LF  

177.88000

0445 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

16.05000

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

318.89000

0455 Concrete Class D (42 inch Waterline) 243.500

0.000

601-03000  
 

272,347.45243.500

0.00

243.500

CY  

1,118.47000

0460 Concrete Class D (Wall) 17.500

0.000

601-03050  
 

16,753.4517.500

0.00

17.500

CY  

957.34000

0465 *Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

0.000

CY  

1,043.09000

0470 Concrete (Patching) 6.000

0.000

601-06150  
 

410.586.000

0.00

6.000

SF  

68.43000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

14.34000

0480 Reinforcing Steel (42 Inch Waterline) 36,279.000

0.000

602-00000  
 

41,358.0636,279.000

0.00

36,279.000

LB  

1.14000

0485 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.33000

0490 48 Inch Reinforced Concrete Pipe (Complete In Place) 77.000

0.000

603-01485  
 

27,947.9277.000

0.00

77.000

LF  

362.96000

0495 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

35.000

LF  

109.52000

0500 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,944.001.000

0.00

1.000

EACH

3,944.00000

0505 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,438.531.000

0.00

1.000

EACH

5,438.53000

0506 MH Slab Base (15 Ft) 1.000

0.000

604-30015  
 

9,343.291.000

0.00

1.000

EACH

9,343.29000

0510 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

0.000

EACH

31,756.78000

0515 Vane Grate Inlet Special (Double) (5 Foot) 0.000

0.000

604-25007  
 

0.000.000

0.00

0.000

EACH

9,974.71000

0520 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 675.000

0.000

606-00302  
 

38,940.75675.000

0.00

675.000

LF  

57.69000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Transition Type 3H 1.000

0.000

606-01380  
 

1,955.331.000

0.00

1.000

EACH

1,955.33000

0526 End Anchor (Nonflared) 2.000

0.000

606-02003  
 

6,708.902.000

0.00

2.000

EACH

3,354.45000

0530 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,530.451.000

0.00

1.000

EACH

3,530.45000

0535 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

0.000

LF  

192.93000

0540 *End Post 8.000

0.000

607-00005  
 

3,910.648.000

0.00

10.000

EACH

488.83000

0545 *Corner and Line Brace Post 11.000

0.000

607-00010  
 

11,770.0011.000

0.00

11.000

EACH

1,070.00000

0550 *Fence Barbed Wire with Metal Posts 1,340.000

0.000

607-01000  
 

4,368.401,340.000

0.00

1,500.000

LF  

3.26000

0555 *Fence (Plastic) 1,068.000

0.000

607-11525  
 

2,862.241,068.000

0.00

1,068.000

LF  

2.68000

0560 *16 Foot Gate 2.000

0.000

607-60116  
 

1,194.942.000

0.00

2.000

EACH

597.47000

0565 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

23.54000

0570 *2 Inch Electrical Conduit (Plastic) 150.000

0.000

613-01200  
 

2,775.00150.000

0.00

150.000

LF  

18.50000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Wiring 1.000

0.000

613-10000  
 

9,792.071.000

0.00

1.000

L S 

9,792.07000

0580 *Luminaire (LED) (Special) 4.000

0.000

613-13000  
 

3,686.044.000

0.00

4.000

EACH

921.51000

0585 *Light Standard Timber (30 Foot) 4.000

0.000

613-33300  
 

13,749.844.000

0.00

4.000

EACH

3,437.46000

0590 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

0.000

EACH

1,322.72000

0595 *Light Mast Arm 4.000

0.000

613-74000  
 

5,878.244.000

0.00

4.000

EACH

1,469.56000

0600 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

2,039.48000

0605 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

0.000

SF  

62.74000

0610 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2,830.000

0.000

619-06441  
 

1,173,799.102,830.000

0.00

2,830.000

LF  

414.77000

0611 F/A Chlorination Slug Method 83,873.930

0.000

700-70034  
 

83,873.9383,873.930

0.00

83,873.930

F A 

1.00000

0615 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 
Only) 

1,045.000

0.000

619-06451  
 

418,553.851,045.000

0.00

1,045.000

LF  

400.53000

0620 24 Inch Welded Steel Pipe 100.000

0.000

619-10240  
 

88,262.00100.000

0.00

100.000

LF  

882.62000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 60 Inch Welded Steel Pipe 200.000

0.000

619-10600  
 

275,440.00200.000

0.00

200.000

LF  

1,377.20000

0630 6 Inch Plastic Pipe 2,684.000

0.000

619-50480  
 

207,285.322,684.000

0.00

2,684.000

LF  

77.23000

0631 Added Item (Lump Sum)/ Fittings 1.000

0.000

900-00014  
 

16,417.681.000

0.00

1.000

L S 

16,417.68000

0632 Added Item (Each)/ Connections 2.000

0.000

900-00007  
 

5,520.962.000

0.00

2.000

EACH

2,760.48000

0635 *Detour Pavement (TYPE I) 1,463.630

0.000

621-00451  
 

147,358.271,463.630

0.00

1,463.630

TON 

100.68000

0640 *Detour Pavement (TYPE II) 1,180.010

0.000

621-00451  
 

105,858.701,180.010

0.00

1,457.000

TON 

89.71000

0643 Bollard 48.000

0.000

622-00270  
 

57,600.0048.000

0.00

48.000

EACH

1,200.00000

0645 Detour Drainage Pipe (Class 0) 64.000

0.000

624-20300  
 

14,594.5664.000

0.00

64.000

LF  

228.04000

0650 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

0.000

LF  

164.51000

0655 36 Inch Drainage Pipe (Class 7) (Complete In Place) 430.000

0.000

624-27037  
 

87,062.10430.000

0.00

430.000

LF  

202.47000

0656 48 In Trash Guard 1.000

0.000

616-30048  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0657 42 In Drainage Pipe (CL 7) (CIP) 24.000

0.000

624-27043  
 

8,620.8024.000

0.00

24.000

LF  

359.20000

0660 *Construction Surveying 0.960

0.000

625-00000  
 

135,932.460.960

0.00

1.000

L S 

141,596.31000

0661 Const Surveying (Hour) 1,076.000

0.000

625-00001  
 

161,400.001,076.000

0.00

1,400.000

HOUR

150.00000

0665 *Mobilization 0.316

0.000

626-00000  
 

548,042.260.316

0.00

1.000

L S 

1,734,310.95000

0670 Mobilization (without Autopay) (Overhead) 1.049

0.200

626-00100  
 

2,840,510.321.249

454,845.53

1.249

L S 

2,274,227.64000

0675 *Public Information Services (Tier I) 0.930

0.000

626-01101  
 

30,833.170.930

0.00

1.000

L S 

33,153.95000

0680 *Pavement Marking Paint (High Build) 275.605

0.000

627-00013  
 

16,539.06275.605

0.00

300.000

GAL 

60.01000

0685 *Flagging 172.500

0.000

630-00000  
 

5,328.53172.500

0.00

172.500

HOUR

30.89000

0690 *Traffic Control Inspection 275.000

24.000

630-00007  
 

82,455.23299.000

6,618.48

305.000

DAY 

275.77000

0695 *Uniformed Traffic Control Coordination 8.750

0.000

630-00015  
 

482.568.750

0.00

15.000

HOUR

55.15000

0700 *Traffic Control Management (Special) 52.500

3.000

630-00017  
 

61,221.5055.500

3,309.27

55.500

DAY 

1,103.09000
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PCN: 23017-BID    ESTIMATE RUN 10/28/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *Flashing Beacon (Solar) 8.000

6.400

630-80002  
 

12,707.5714.400

5,647.81

16.000

EACH

882.47000

0710 *Barricade (Type 3 M-B) (Temporary) 4.000

3.200

630-80336  
 

992.817.200

441.25

8.000

EACH

137.89000

0715 *Construction Traffic Sign (Panel Size A) (EXCLUDE 
REMOVAL)

51.500

41.200

630-80341  
 

10,225.7492.700

4,544.77

103.000

EACH

110.31000

0720 *Construction Traffic Sign (Panel Size B) (EXCLUDE 
REMOVAL)

62.500

50.000

630-80342  
 

18,614.25112.500

8,273.00

125.000

EACH

165.46000

0725 *Construction Traffic Sign (Panel Size C) (EXCLUDE 
REMOVAL)

0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

193.04000

0730 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 37.500

30.000

630-80344  
 

1,489.0567.500

661.80

75.000

SF  

22.06000

0735 Portable Message Sign Panel 3.000

2.400

630-80355  
 

53,610.285.400

23,826.79

6.000

EACH

9,927.83000

0740 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

1,926.001.800

856.00

2.000

EACH

1,070.00000

0745 *Drum Channelizing Device 12.000

9.600

630-80360  
 

1,310.4721.600

582.43

24.000

EACH

60.67000

0750 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

110.31000

0755 Concrete Barrier (Temporary) 3,960.000

3,168.000

630-80370  
 

477,504.727,128.000

212,224.32

8,500.000

LF  

66.99000
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PROJECT: NHPP0253-273                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 *Traffic Cone 82.500

66.000

630-80380  
 

2,129.49148.500

946.44

165.000

EACH

14.34000

0761 Stackable Vertical Panels 11.500

9.200

630-80393  
 

894.2420.700

397.44

40.000

EACH

43.20000

0765 *Impact Attenuator (Temporary) 1.500

1.200

630-85010  
 

17,721.182.700

7,876.08

5.000

EACH

6,563.40000

0770 *Mobile Attenuator 48.500

3.000

630-85041  
 

28,404.8351.500

1,654.65

55.000

DAY 

551.55000

0775 Night Work Lighting 0.944

0.056

632-00000  
 

73,502.471.000

4,116.14

1.004

L S 

73,502.47000

0780 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0785 F/A Fuel Cost Adjustment -19,589.750

-339.690

700-70016  
 

-19,929.44-19,929.440

-339.69

10,000.000

F A 

1.00000

0790 F/A Asphalt Cement Cost Adjustment -35,549.660

0.000

700-70019  
 

-35,549.66-35,549.660

0.00

15,000.000

F A 

1.00000

0795 F/A On-The-Job Trainee 12,800.000

0.000

700-70023  
 

12,800.0012,800.000

0.00

12,800.000

F A 

1.00000

0800 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0801 F/A Pvmt Surf Course Maint 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0802 F/A Lay Flat Rental 31,827.030

0.000

700-70034  
 

31,827.0331,827.030

0.00

31,827.030

F A 

1.00000

0805 CMGC Overrun Pool -8,720.690

12,340.990

700-71000  
 

3,620.303,620.300

12,340.99

18,042.400

F A 

1.00000

0806 Added Item (Lump Sum)/ Waterline Diversion 1.000

0.000

900-00014  
 

24,820.451.000

0.00

1.000

L S 

24,820.45000

0807 F/A Great Western Railroad Bridge Investigation 44,023.030

0.000

700-70034  
 

44,023.0344,023.030

0.00

44,023.030

F A 

1.00000

0808 Added Item (Lump Sum)/ Coring 1.000

0.000

900-00014  
 

5,596.001.000

0.00

1.000

L S 

5,596.00000

0809 Added Item (Each)/ Grounding Mats 5.000

0.000

900-00007  
 

12,724.605.000

0.00

5.000

EACH

2,544.92000

0811 Added Item (Cubic Yard)/ 3/4 In Rock 10.000

0.000

900-00004  
 

348.3010.000

0.00

10.000

CY  

34.83000

0812 Added Item (Dollar)/ Working Time Violation Price 
Reduction

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

-3,450.000

DOL 

1.00000

CAT 11,505,690.95903,398.9113,243,631.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES C-17-FF

0825 Rem Bridge 1.000

0.000

202-00400  
 

122,359.051.000

0.00

1.000

EACH

122,359.05000

0830 Rem of Pilling 9.000

0.000

202-00405  
 

38,621.979.000

0.00

9.000

EACH

4,291.33000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES C-17-FF

0835 Str Excav 725.000

0.000

206-00000  
 

34,365.00725.000

0.00

725.000

CY  

47.40000

0840 Str Bkfl (Flow-Fill) 21.090

0.000

206-00065  
 

4,489.0121.090

0.00

21.100

CY  

212.85000

0841 Str Bkfl (CL 1) 802.270

219.730

206-00100  
 

90,191.501,022.000

19,391.17

1,022.000

CY  

88.25000

0842 Mechanical Reinforcement of Soil 653.130

138.870

206-00360  
 

20,196.00792.000

3,541.19

900.000

CY  

25.50000

0845 Str Bkfl (CL 2) 30.000

50.000

206-00200  
 

4,220.0080.000

2,637.50

80.000

CY  

52.75000

0850 Shoring (A 1) 1.000

0.000

206-01781  
 

90,519.971.000

0.00

1.000

L S 

90,519.97000

0855 Shoring (A 2) 1.000

0.000

206-01782  
 

92,809.771.000

0.00

1.000

L S 

92,809.77000

0860 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

79.17000

0861 HMA (Gr SX) (100) (PG 64-28) 198.520

0.000

403-34851  
 

25,489.97198.520

0.00

370.000

TON 

128.40000

0864 Drill Hole Fac Pile Driving 165.000

0.000

502-00100  
 

9,264.75165.000

0.00

165.000

LF  

56.15000

0865 Pile Tip 18.000

0.000

502-00460  
 

2,656.8018.000

0.00

18.000

EACH

147.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES C-17-FF

0870 CJP Splice 2.000

0.000

502-00500  
 

498.822.000

0.00

2.000

EACH

249.41000

0875 Dynamic Pile Test 5.000

0.000

502-02010  
 

12,305.005.000

0.00

5.000

EACH

2,461.00000

0880 Steel Pile (HP 12x74) 947.070

0.000

502-11274  
 

96,620.08947.070

0.00

947.070

LF  

102.02000

0885 Drilled Shaft (42 In) 513.870

0.000

503-00042  
 

279,021.13513.870

0.00

514.000

LF  

542.98000

0890 CSL Testing 7.000

0.000

503-00310  
 

37,450.007.000

0.00

7.000

EACH

5,350.00000

0895 Waterproofing (Membrane) 1,161.670

1,064.000

515-00120  
 

35,722.002,225.670

17,077.20

2,248.000

SY  

16.05000

0900 Br Expan Device (0-4 In) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

318.89000

0901 Brdg Compress Joint Sealer 100.000

82.000

518-00000  
 

12,485.20182.000

5,625.20

182.000

LF  

68.60000

0905 Conc CL G 745.930

83.270

601-04550  
 

864,930.23829.200

86,858.10

829.200

CY  

1,043.09000

0910 Struct Conc Coating 423.600

0.000

601-40300  
 

6,074.42423.600

0.00

862.000

SY  

14.34000

0915 Reinf Steel (Epoxy) 228,361.000

11,859.000

602-00020  
 

319,492.60240,220.000

15,772.47

240,220.000

LB  

1.33000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES C-17-FF

0920 15 In Plastic Pipe 23.000

22.000

603-50015  
 

4,928.4045.000

2,409.44

45.000

LF  

109.52000

0925 Vane Grate Inlet Spec (D) (5 Ft) 1.000

0.000

604-25007  
 

9,974.711.000

0.00

1.000

EACH

9,974.71000

0930 Brdg Rail Ty 10M 235.000

0.000

606-11030  
 

45,338.55235.000

0.00

470.000

LF  

192.93000

0930 MATERIAL ALLOWANCE Bridge Rail 235.000

0.000

25,523.35235.000

0.00LF  

108.61000

0935 2 In Elec Cond 236.000

228.000

613-00200  
 

10,922.56464.000

5,367.12

510.000

LF  

23.54000

0940 Prestress Conc Box (Depth Less Than 32") 16,336.000

0.000

618-01992  
 

1,024,920.6416,336.000

0.00

16,336.000

SF  

62.74000

0940 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00SF  

40.81000

0945 Temp Brdg 1.000

0.000

621-00500  
 

687,414.951.000

0.00

1.000

L S 

687,414.95000

CAT 4,008,806.43158,679.394,061,194.28CURRENT AMT0300 $ $ $

CAT NO0301 TEMPORARY BRIDGE 

0810 Temporary Bridge 0.000

0.000

621-00500  
 

0.000.000

0.00

0.000

L S 

687,414.95000

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 Field Laboratory (Special) 1.000

0.000

620-00014  
 

16,889.541.000

0.00

1.000

EACH

16,889.54000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:51:28

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0820 Sanitary Facility 3.000

0.000

620-00020  
 

5,136.003.000

0.00

3.000

EACH

1,712.00000

CAT 22,025.540.0022,025.54CURRENT AMT0400 $ $ $

CAT NO1300 WATER QUALITY 

0950 Uncl Excav (CIP) 6,128.000

0.000

203-00010  
 

86,833.766,128.000

0.00

6,128.000

CY  

14.17000

0955 Topsoil 1,635.000

0.000

207-00205  
 

17,102.101,635.000

0.00

1,635.000

CY  

10.46000

0960 Stockpile Topsoil 1,635.000

0.000

207-00210  
 

12,802.051,635.000

0.00

1,635.000

CY  

7.83000

0965 Seeding (Native) 0.000

1.300

212-00006  
 

917.921.300

917.92

2.800

ACRE

706.09000

0970 Soil Conditioning 0.000

1.300

212-00032  
 

3,283.321.300

3,283.32

2.800

ACRE

2,525.63000

0975 Mulching (Weed Free) 0.000

0.500

213-00003  
 

396.500.500

396.50

2.800

ACRE

793.00000

0980 Mulch Tackifier 600.000

100.000

213-00061  
 

1,708.00700.000

244.00

1,000.000

LB  

2.44000

0984 Conc CL D (Wall) 34.200

0.000

601-03050  
 

32,741.0334.200

0.00

34.200

CY  

957.34000

0985 Outlet Structure 1.000

0.000

604-20000  
 

31,756.781.000

0.00

1.000

EACH

31,756.78000

CAT 187,541.464,841.74194,944.93CURRENT AMT1300 $ $ $

$15,724,064.381,066,920.04$17,521,796.55$CURRENT AMTPROJECT TOTAL


